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ID WBS Task Name
Jul 1,'07 [Juls, ‘07 [Jul15, 07 [Jur22, 07 [Jul29, ‘07 [Au [Aug 12, 07 [Aug 19, * [ Aug 26, ‘07 [Sep2, ‘07 [Sep9. ‘0
a S|S|M|TW|T|F|S|S|M| w[T FSSMTM |F|S|S|M|TN\I|T|F|S|S|M|TN\I|T|F|S|S|M|TW|T|F|S|S|M|TN\I|T|F|S|S|M|TN\I|T|F|S|S|M|TMI|T|F|S|S|M|TW|T|F|S|S|M|TW
53 4.1.13 Data Queues Doc: Approve
91 524 Start Prod at Stage 2: SamGrid development/integration arag Mhashilka
63 4131 SRM with SAM Doc: Integrate into SamGrid Documentation An drew Baranovskl
27 313 Current Operations description: Review rag Mhashllkar[ZS%] Rob Kennedy[ZS%] Adam Lyon[25%]
140 |z 6.1.1.7 Create/config DO Prod submission service
5 14 Architecture document v2: Review
58 @ 4122 Fwd Node Install Doc: Feed-back, update
89 522 Start Prod at Stage 2: Request for dOrunjob-only test
34 3.23 Future Operations description: Review
90 523 Start Prod at Stage 2: dOrunjob-only test
139 6.1.1.6 Run DO Primary Prod to verify storage fix
97 53.2 Error Recovery: SamGrid, DOrunjob integration Parag Mhashllkar
101 54.1 VDT-oriented Testbed setup arag Mhashllkar[SO%]
185 8.3.3 WBS/Schedule v1.0 for 5/7 objectives nnedy[75%] : 3
186 8.3.4 Project Definition Document: Draft w/o WBS/Schedule | lennedy[25%]
28 3.1.4 Current Operations description: Revised version i le Garzoglio ‘
54 4.11.4 Data Queues Doc: Integrate into SamGrid Documentation g[50%],Parag Mhashilkar[SO%]
64 4.1.3.2 MILESTONE: SRM with SAM Doc: Completed 3
6 15 Architecture document v2: Revised version \ Lyon
92 525 Start Prod at Stage 2: Request for Prod-level test dd Ad am:s
141 6.1.1.8 Run DO Primary Prod via DO Prod submission service Mike)| )ieéb rg
55 4.1.1.5 MILESTONE: Data Queues Doc: Completed
35 324 Future Operations description: Revised version Lyon
93 526 Start Prod at Stage 2: Production-level test Snpw
142 6.1.1.9 MILESTONE: DO Primary Production Run on Fermigrid
59 4123 Fwd Node Install Doc: Approve Lyon :
98 533 Error Recovery: Production-level test - Joel Snow
29 3.15 Current Operations description: Approve 3cehn|ein[5jo%]
187 8.35 Project Definition Document: Integrate components, feed-back R Kennedy
30 3.1.6 MILESTONE: Current Operations description i
94 5.2.7 MILESTONE: Start Prod at Stage 2 Ready for Production Release :
7 & 1.6 Architecture document v2: Approval - DO Amber Bnehnlein[ZS%]
8 | 17 Architecture document v2: Approval - CD Amber Bjoehnlein[ZS%]
36 3.25 Future Operations description: Approve Amber Bbehnlein[ZS%]
60 4.12.4 Fwd Node Install Doc: Integrate into SamGrid Installation Manual Dehong Zhang
102 54.2 Migration to new VDT for security bug fixes Parag Mhashilkar
188 8.3.6 Project Definition Approval: ABS, CD b Kennedy Amber Boehnleln[ZS%]
189 |z 8.3.7 MILESTONE: Plan v1.0 sufficient to drive near-term work : : : : ! :
9 18 MILESTONE: DO Grid Production Architecture document
37 3.2.6 MILESTONE: Future Operations description
61 4.1.2.5 MILESTONE: Fwd Node Install Doc: Completed
65 4.1.4 MILESTONE: Operations Documentation prepared for transition
99 5.3.4 MILESTONE: Error Recovery in Phased Processing
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